
ID WBS Task Name Contact Resource
Initials

Duration

375 6.4.4 Track data migration to SAM storage AL AL 59 days

302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days

190 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 5 days

196 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 5 days

246 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

248 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 3 days

181 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: d0srv15) AL SS 1 day

185 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS 2 days

186 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS 1 day

249 3.5.2.1.6 Upgrade samgrid_util on Fwd Node 1 to include auto-cleanup changes GG SS 3 days

191 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

192 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

237 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

239 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

240 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

241 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days

197 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

198 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

193 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days

199 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 1 day
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